
 
 Richland Operations Office’s Fiscal Year 2013 Fee Evaluation Summary  
 
Contractor: CH2M HILL Plateau Remediation Company (CHPRC)  
 
Contract: Plateau Remediation Contract  Contract Number: DE-AC06-08RL14788  
 
Award Period: October 2012 through September 2013 (fiscal year 2013) 
 
Basis of Evaluation: Performance Evaluation and Measurement Plan (PEMP)  
 
Award Fee Available: $14,092,235 (includes fee set aside for multi-year incentives for the Plutonium 
Finishing Plant project)  
 
Award Fee Earned: $4,910,099   
 
Award Fee Area Adjectival Ratings: Excellent (Earnings represent 95 percent of available fee, excluding 
fee set aside for multi-year incentives) 
 
Significant Achievements:  
CHPRC exceeded all small business contract requirements and met specific goals for contracting out 
work to subcontractors, including small businesses.  No enforceable Tri-Party Agreement milestones 
were missed during the period.  The contractor was very responsive to customer needs, notably during a 
period of uncertainty when the budget sequestration went into effect in March 2013. 
 

Significant Deficiencies: 
DOE did not award any additional provisional payment of fee to CHPRC for the Plutonium Finishing Plant 
project.  The final evaluation of fee for the Plutonium Finishing Plant project will be conducted upon 
completion of demolition of the plant to “Slab on Grade,” consistent with the PEMP. 


